

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Rohan Sharma (Business Analyst)
- Meera Patel (Finance Director)
- Nathan Forrest (VP of Marketing)
- Ananya Singh (Head of HR)
- Oliver Grant (Chief Risk Officer)
- Riya Joshi (Product Manager)
- Diana Petrov (Scrum Master)
- Ethan Brooks (Senior Architect)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Aisha Mahmood: Prepare updated project plan and revised timeline to all stakeholders - Due: 25 February 2023
- Oliver Grant: Review KPI dashboard with updated metrics - Due: 25 February 2023
- Oliver Grant: Review revised budget breakdown to Finance for approval - Due: 25 February 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 25 February 2023

Minutes approved by: Sneha Gupta, Data Science Lead

- *End of Minutes* -