

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Meera Patel (Finance Director)
- Ananya Singh (Head of HR)
- James Thornton (Chief Executive Officer)
- Marcus Webb (VP of Sales)
- Diana Petrov (Scrum Master)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Dinesh Kumar: Review stakeholder communication pack - Due: 24 March 2023
- Diana Petrov: Finalise go/no-go recommendation to the steering committee - Due: 24 March 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 24 March 2023

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -