

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Kavya Reddy (Head of Operations)
- Priya Nair (VP of Engineering)
- James Thornton (Chief Executive Officer)
- Ananya Singh (Head of HR)
- Sneha Gupta (Data Science Lead)
- Vivek Nambiar (Infrastructure Manager)
- Carlos Mendez (DevOps Manager)
- Meera Patel (Finance Director)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- The programme office confirmed that the project management tooling migration is complete.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Wireframes for core user journeys completed; design review scheduled for next week.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Sameer Rao: Prepare training schedule for all impacted teams - Due: 28 April 2023
- James Thornton: Prepare revised budget breakdown to Finance for approval - Due: 28 April 2023
- James Thornton: Complete revised budget breakdown to Finance for approval - Due: 28 April 2023

1.2 Pricing Engine Rebuild [Project ID: PRJ-0148]

Status: Active - On Track

Phase

Discussion Points:

- Finance system integration 70% complete; parallel running commences next month.
- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.

Recommendation:

Proceed within the current budget envelope; contingency reserve is sufficient.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of \$500,000 released for pilot phase.

Budget Allocation: \$500,000

Action Items:

- Aisha Mahmood: Submit dependency mapping with the platform team - Due: 28 April 2023
- Kavya Reddy: Deliver risk register with latest assessment to the programme office - Due: 28 April 2023
- Kavya Reddy: Deliver legal review of the contract amendment - Due: 28 April 2023

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Initial architecture assessment completed; three potential design patterns under evaluation.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Dinesh Kumar: Submit legal review of the contract amendment - Due: 28 April 2023
- Kavya Reddy: Publish go/no-go recommendation to the steering committee - Due: 28 April 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 28 April 2023

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -