

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- James Thornton (Chief Executive Officer)
- Vivek Nambiar (Infrastructure Manager)
- Priya Nair (VP of Engineering)
- Lakshmi Venkat (QA Lead)
- Ethan Brooks (Senior Architect)
- Sara Lopez (Chief Product Officer)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Dinesh Kumar: Complete KPI dashboard with updated metrics - Due: 18 April 2023
- Lakshmi Venkat: Publish training schedule for all impacted teams - Due: 18 April 2023
- Lakshmi Venkat: Present dependency mapping with the platform team - Due: 18 April 2023

1.2 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and

re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Carlos Mendez: Circulate legal review of the contract amendment - Due: 18 April 2023
- Priya Nair: Review revised budget breakdown to Finance for approval - Due: 18 April 2023
- Priya Nair: Present KPI dashboard with updated metrics - Due: 18 April 2023

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Nisha Iyer: Circulate resource allocation plan for the next sprint - Due: 18 April 2023
- Priya Nair: Present updated project plan and revised timeline to all stakeholders - Due: 18 April 2023
- Ethan Brooks: Circulate KPI dashboard with updated metrics - Due: 18 April 2023

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Wireframes for core user journeys completed; design review scheduled for next week.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Dinesh Kumar: Present updated project plan and revised timeline to all stakeholders - Due: 18 April 2023
- Sara Lopez: Circulate legal review of the contract amendment - Due: 18 April 2023

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 April 2023

Minutes approved by: James Thornton, Chief Executive Officer

- End of Minutes -