

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Lakshmi Venkat (QA Lead)
- Nathan Forrest (VP of Marketing)
- Sneha Gupta (Data Science Lead)
- Riya Joshi (Product Manager)
- Priya Nair (VP of Engineering)
- Nisha Iyer (Compliance Manager)
- Pooja Krishnan (Legal Counsel)
- Oliver Grant (Chief Risk Officer)
- Kavya Reddy (Head of Operations)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Initial architecture assessment completed; three potential design patterns under evaluation.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Kavya Reddy: Prepare KPI dashboard with updated metrics - Due: 13 April 2023
- Oliver Grant: Circulate go/no-go recommendation to the steering committee - Due: 13 April 2023
- Riya Joshi: Coordinate technical architecture diagram for sign-off - Due: 13 April 2023

1.2 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Meera Patel: Circulate stakeholder communication pack - Due: 13 April 2023
- Kavya Reddy: Review post-implementation review agenda - Due: 13 April 2023
- Oliver Grant: Finalise resource allocation plan for the next sprint - Due: 13 April 2023

1.3 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Ananya Singh: Deliver resource allocation plan for the next sprint - Due: 13 April 2023
- Nisha Iyer: Finalise post-implementation review agenda - Due: 13 April 2023
- Nisha Iyer: Present technical architecture diagram for sign-off - Due: 13 April 2023

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Carlos Mendez: Finalise post-implementation review agenda - Due: 13 April 2023
- Priya Nair: Review change management plan - Due: 13 April 2023
- Kavya Reddy: Deliver go/no-go recommendation to the steering committee - Due: 13 April 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 13 April 2023

Minutes approved by: Lakshmi Venkat, QA Lead

- End of Minutes -