

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Dinesh Kumar (Senior Project Manager)
- Riya Joshi (Product Manager)
- Ethan Brooks (Senior Architect)
- Diana Petrov (Scrum Master)
- Arjun Mehta (Chief Technology Officer)
- Fatima Al-Hassan (Director of Strategy)
- Aisha Mahmood (Customer Success Director)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Discussed the implications of the upcoming regulatory change on three active projects.
- The programme office confirmed that the project management tooling migration is complete.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Aisha Mahmood: Coordinate updated project plan and revised timeline to all stakeholders - Due: 30 May 2023
- Riya Joshi: Circulate KPI dashboard with updated metrics - Due: 30 May 2023
- Ethan Brooks: Present go/no-go recommendation to the steering committee - Due: 30 May 2023

1.2 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 1 of 6)

Status: Pending Approval

Phase

Discussion Points:

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Carlos Mendez: Coordinate training schedule for all impacted teams - Due: 30 May 2023
- Aisha Mahmood: Circulate updated project plan and revised timeline to all stakeholders - Due: 30 May 2023
- Fatima Al-Hassan: Review risk register with latest assessment to the programme office - Due: 30 May 2023

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Riya Joshi: Prepare risk register with latest assessment to the programme office - Due: 30 May 2023
- Ethan Brooks: Prepare resource allocation plan for the next sprint - Due: 30 May 2023

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Finance system integration requirements documented; sign-off from the CFO office pending.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Sara Lopez: Deliver legal review of the contract amendment - Due: 30 May 2023
- Fatima Al-Hassan: Publish revised budget breakdown to Finance for approval - Due: 30 May 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 30 May 2023

Minutes approved by: Sneha Gupta, Data Science Lead

- *End of Minutes* -