

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Nisha Iyer (Compliance Manager)
- Diana Petrov (Scrum Master)
- Pooja Krishnan (Legal Counsel)
- Marcus Webb (VP of Sales)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Competitive benchmarking completed; three feature gaps identified as priority items.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Diana Petrov: Present KPI dashboard with updated metrics - Due: 20 June 2023
- Diana Petrov: Circulate resource allocation plan for the next sprint - Due: 20 June 2023

1.2 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Proof of concept scoped; team aligned on technology stack and integration approach.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Vivek Nambiar: Present resource allocation plan for the next sprint - Due: 20 June 2023
- Marcus Webb: Prepare technical architecture diagram for sign-off - Due: 20 June 2023

1.3 Automated Testing Framework [Project ID: PRJ-0117] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Nathan Forrest: Complete resource allocation plan for the next sprint - Due: 20 June 2023
- Marcus Webb: Publish dependency mapping with the platform team - Due: 20 June 2023
- Marcus Webb: Coordinate dependency mapping with the platform team - Due: 20 June 2023

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Ananya Singh: Circulate post-implementation review agenda - Due: 20 June 2023
- Diana Petrov: Coordinate updated project plan and revised timeline to all stakeholders - Due: 20 June 2023
- Pooja Krishnan: Prepare revised budget breakdown to Finance for approval - Due: 20 June 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 20 June 2023

Minutes approved by: Nisha Iyer, Compliance Manager

- End of Minutes -