

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Sameer Rao (Engineering Manager)
- Priya Nair (VP of Engineering)
- Thomas Edgerton (Chief Financial Officer)
- Sneha Gupta (Data Science Lead)
- James Thornton (Chief Executive Officer)
- Nathan Forrest (VP of Marketing)
- Ananya Singh (Head of HR)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Diana Petrov: Prepare legal review of the contract amendment - Due: 11 July 2023
- Sneha Gupta: Coordinate risk register with latest assessment to the programme office - Due: 11 July 2023

1.2 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and

re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Sara Lopez: Deliver go/no-go recommendation to the steering committee - Due: 11 July 2023
- Nathan Forrest: Prepare go/no-go recommendation to the steering committee - Due: 11 July 2023

1.3 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Vivek Nambiar: Complete technical architecture diagram for sign-off - Due: 11 July 2023
- Nathan Forrest: Deliver post-implementation review agenda - Due: 11 July 2023

1.4 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 1 of 8)

Status: Pending Approval

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Ananya Singh: Finalise post-implementation review agenda - Due: 11 July 2023
- Thomas Edgerton: Complete KPI dashboard with updated metrics - Due: 11 July 2023
- Thomas Edgerton: Finalise post-implementation review agenda - Due: 11 July 2023

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 July 2023

Minutes approved by: Rohan Sharma, Business Analyst