

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Vivek Nambiar (Infrastructure Manager)
- Aisha Mahmood (Customer Success Director)
- Kavya Reddy (Head of Operations)
- Ethan Brooks (Senior Architect)
- Nisha Iyer (Compliance Manager)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 1 of 10)

Status: Pending Approval

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Fatima Al-Hassan: Circulate technical architecture diagram for sign-off - Due: 18 July 2023
- Ethan Brooks: Present training schedule for all impacted teams - Due: 18 July 2023
- Nisha Iyer: Present KPI dashboard with updated metrics - Due: 18 July 2023

1.2 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.
- Site survey completed; civil works and power requirements confirmed.
- Detailed design finalised; sign-off obtained from engineering and security teams.

Recommendation:

Issue the RFQ to the shortlisted suppliers and target award within 4 weeks.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and

re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Ananya Singh: Coordinate post-implementation review agenda - Due: 18 July 2023
- Aisha Mahmood: Circulate change management plan - Due: 18 July 2023
- Kavya Reddy: Present change management plan - Due: 18 July 2023

1.3 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Wireframes for core user journeys completed; design review scheduled for next week.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- James Thornton: Complete change management plan - Due: 18 July 2023
- Aisha Mahmood: Complete post-implementation review agenda - Due: 18 July 2023
- Aisha Mahmood: Present change management plan - Due: 18 July 2023

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Cost-benefit analysis completed; payback period estimated at 22 months.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Ananya Singh: Present training schedule for all impacted teams - Due: 18 July 2023
- Aisha Mahmood: Submit vendor shortlist and commercial terms for review - Due: 18 July 2023
- Aisha Mahmood: Coordinate vendor shortlist and commercial terms for review - Due: 18 July 2023

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 July 2023

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -