

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Sameer Rao (Engineering Manager)
- Thomas Edgerton (Chief Financial Officer)
- Nathan Forrest (VP of Marketing)
- Nisha Iyer (Compliance Manager)
- Diana Petrov (Scrum Master)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 110,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Oliver Grant: Complete risk register with latest assessment to the programme office - Due: 22 July 2023
- Nisha Iyer: Coordinate change management plan - Due: 22 July 2023

1.2 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Initial data model designed; alignment confirmed with the enterprise architecture team.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Thomas Edgerton: Present technical architecture diagram for sign-off - Due: 22 July 2023
- Thomas Edgerton: Circulate dependency mapping with the platform team - Due: 22 July 2023

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$48,000

Action Items:

- James Thornton: Publish technical architecture diagram for sign-off - Due: 22 July 2023
- Nathan Forrest: Review go/no-go recommendation to the steering committee - Due: 22 July 2023
- Nathan Forrest: Prepare dependency mapping with the platform team - Due: 22 July 2023

1.4 Customer Portal Redesign [Project ID: PRJ-0102] (Review 1 of 10)

Status: Pending Approval

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Meera Patel: Coordinate dependency mapping with the platform team - Due: 22 July 2023
- Nisha Iyer: Publish change management plan - Due: 22 July 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 22 July 2023

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -