

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Dinesh Kumar (Senior Project Manager)
- Meera Patel (Finance Director)
- Aisha Mahmood (Customer Success Director)
- Diana Petrov (Scrum Master)
- Carlos Mendez (DevOps Manager)
- Pooja Krishnan (Legal Counsel)
- Ethan Brooks (Senior Architect)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Thomas Edgerton: Complete legal review of the contract amendment - Due: 25 June 2023
- Meera Patel: Review technical architecture diagram for sign-off - Due: 25 June 2023
- Carlos Mendez: Finalise training schedule for all impacted teams - Due: 25 June 2023

1.2 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Sara Lopez: Coordinate updated project plan and revised timeline to all stakeholders - Due: 25 June 2023
- Carlos Mendez: Complete risk register with latest assessment to the programme office - Due: 25 June 2023

1.3 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Riya Joshi: Finalise revised budget breakdown to Finance for approval - Due: 25 June 2023
- Pooja Krishnan: Complete training schedule for all impacted teams - Due: 25 June 2023
- Pooja Krishnan: Present KPI dashboard with updated metrics - Due: 25 June 2023

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Initial architecture assessment completed; three potential design patterns under evaluation.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Sneha Gupta: Prepare stakeholder communication pack - Due: 25 June 2023
- Dinesh Kumar: Submit stakeholder communication pack - Due: 25 June 2023
- Pooja Krishnan: Circulate revised budget breakdown to Finance for approval - Due: 25 June 2023

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 25 June 2023

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -