

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Nathan Forrest (VP of Marketing)
- Riya Joshi (Product Manager)
- Nisha Iyer (Compliance Manager)
- Ethan Brooks (Senior Architect)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Product requirements document drafted and circulated for stakeholder review.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Lakshmi Venkat: Present technical architecture diagram for sign-off - Due: 27 June 2023
- Nisha Iyer: Present legal review of the contract amendment - Due: 27 June 2023
- Ethan Brooks: Complete vendor shortlist and commercial terms for review - Due: 27 June 2023

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency

requirements. Budget of GBP 40,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Meera Patel: Prepare updated project plan and revised timeline to all stakeholders - Due: 27 June 2023
- Ethan Brooks: Deliver go/no-go recommendation to the steering committee - Due: 27 June 2023
- Ethan Brooks: Coordinate vendor shortlist and commercial terms for review - Due: 27 June 2023

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 1 of 10)

Status: Pending Approval

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Ethan Brooks: Publish resource allocation plan for the next sprint - Due: 27 June 2023
- Riya Joshi: Circulate updated project plan and revised timeline to all stakeholders - Due: 27 June 2023
- Oliver Grant: Finalise risk register with latest assessment to the programme office - Due: 27 June 2023

1.4 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 2 of 8)

Status: Active - On Track

Discussion Points:

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Initial architecture assessment completed; three potential design patterns under evaluation.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 40,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Kavya Reddy: Deliver post-implementation review agenda - Due: 27 June 2023
- Oliver Grant: Circulate stakeholder communication pack - Due: 27 June 2023
- Riya Joshi: Coordinate risk register with latest assessment to the programme office - Due: 27 June 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 27 June 2023

Minutes approved by: Nathan Forrest, VP of Marketing

- *End of Minutes* -