

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Nathan Forrest (VP of Marketing)
- Ananya Singh (Head of HR)
- Fatima Al-Hassan (Director of Strategy)
- Ethan Brooks (Senior Architect)
- Lakshmi Venkat (QA Lead)
- Aisha Mahmood (Customer Success Director)
- Sameer Rao (Engineering Manager)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.
- Detailed design finalised; sign-off obtained from engineering and security teams.

Recommendation:

Confirm the civil works timeline with the facilities team before procurement commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Sara Lopez: Complete stakeholder communication pack - Due: 26 July 2023
- Ananya Singh: Circulate dependency mapping with the platform team - Due: 26 July 2023

1.2 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and

re-present at the next steering committee.

Budget Allocation: \$120,000

Action Items:

- Thomas Edgerton: Coordinate updated project plan and revised timeline to all stakeholders - Due: 26 July 2023
- Fatima Al-Hassan: Circulate revised budget breakdown to Finance for approval - Due: 26 July 2023

1.3 Automated Testing Framework [Project ID: PRJ-0117] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$250,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- James Thornton: Publish training schedule for all impacted teams - Due: 26 July 2023
- Lakshmi Venkat: Present stakeholder communication pack - Due: 26 July 2023

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Approve the business case and release the initial project budget.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Marcus Webb: Present technical architecture diagram for sign-off - Due: 26 July 2023
- Ethan Brooks: Present updated project plan and revised timeline to all stakeholders - Due: 26 July 2023
- Lakshmi Venkat: Prepare KPI dashboard with updated metrics - Due: 26 July 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 26 July 2023

Minutes approved by: Nathan Forrest, VP of Marketing