

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Lakshmi Venkat (QA Lead)
- Sameer Rao (Engineering Manager)
- James Thornton (Chief Executive Officer)
- Nisha Iyer (Compliance Manager)
- Ethan Brooks (Senior Architect)
- Priya Nair (VP of Engineering)
- Fatima Al-Hassan (Director of Strategy)
- Marcus Webb (VP of Sales)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Cost-benefit analysis completed; payback period estimated at 22 months.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Vivek Nambiar: Finalise stakeholder communication pack - Due: 03 September 2023
- James Thornton: Publish stakeholder communication pack - Due: 03 September 2023

1.2 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Vendor shortlisting underway; four suppliers invited to submit detailed proposals.
- Business continuity requirements gathered; RTO and RPO targets agreed with leadership.
- Change impact assessment completed; 320 staff members identified as directly affected.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- James Thornton: Circulate stakeholder communication pack - Due: 03 September 2023
- Fatima Al-Hassan: Circulate technical architecture diagram for sign-off - Due: 03 September 2023
- Fatima Al-Hassan: Finalise revised budget breakdown to Finance for approval - Due: 03 September 2023

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Sameer Rao: Coordinate vendor shortlist and commercial terms for review - Due: 03 September 2023
- Priya Nair: Present vendor shortlist and commercial terms for review - Due: 03 September 2023
- Nisha Iyer: Publish post-implementation review agenda - Due: 03 September 2023

1.4 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Wireframes for core user journeys completed; design review scheduled for next week.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 60,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Priya Nair: Coordinate resource allocation plan for the next sprint - Due: 03 September 2023
- Marcus Webb: Coordinate updated project plan and revised timeline to all stakeholders - Due: 03 September 2023
- Marcus Webb: Coordinate technical architecture diagram for sign-off - Due: 03 September 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 September 2023

Minutes approved by: Lakshmi Venkat, QA Lead

- End of Minutes -