

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Pooja Krishnan (Legal Counsel)
- Kavya Reddy (Head of Operations)
- James Thornton (Chief Executive Officer)
- Dinesh Kumar (Senior Project Manager)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Priya Nair: Submit revised budget breakdown to Finance for approval - Due: 25 July 2023
- James Thornton: Present post-implementation review agenda - Due: 25 July 2023
- Pooja Krishnan: Present resource allocation plan for the next sprint - Due: 25 July 2023

1.2 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Oliver Grant: Prepare change management plan - Due: 25 July 2023
- Dinesh Kumar: Complete training schedule for all impacted teams - Due: 25 July 2023
- Dinesh Kumar: Deliver change management plan - Due: 25 July 2023

1.3 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Change impact assessment completed; 320 staff members identified as directly affected.
- Vendor shortlisting underway; four suppliers invited to submit detailed proposals.
- As-is process mapping completed; 14 manual handoffs identified as automation candidates.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- James Thornton: Coordinate updated project plan and revised timeline to all stakeholders - Due: 25 July 2023
- Riya Joshi: Coordinate resource allocation plan for the next sprint - Due: 25 July 2023
- Riya Joshi: Coordinate risk register with latest assessment to the programme office - Due: 25 July 2023

1.4 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$95,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Priya Nair: Prepare updated project plan and revised timeline to all stakeholders - Due: 25 July 2023
- James Thornton: Deliver vendor shortlist and commercial terms for review - Due: 25 July 2023
- James Thornton: Finalise KPI dashboard with updated metrics - Due: 25 July 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 25 July 2023

Minutes approved by: Arjun Mehta, Chief Technology Officer

- *End of Minutes* -