

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Nisha Iyer (Compliance Manager)
- Fatima Al-Hassan (Director of Strategy)
- Sneha Gupta (Data Science Lead)
- Diana Petrov (Scrum Master)
- Sara Lopez (Chief Product Officer)
- Riya Joshi (Product Manager)
- Nathan Forrest (VP of Marketing)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Meera Patel: Present resource allocation plan for the next sprint - Due: 15 August 2023
- Sneha Gupta: Review revised budget breakdown to Finance for approval - Due: 15 August 2023
- Sneha Gupta: Circulate technical architecture diagram for sign-off - Due: 15 August 2023

1.2 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$500,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Ethan Brooks: Present resource allocation plan for the next sprint - Due: 15 August 2023
- Fatima Al-Hassan: Deliver dependency mapping with the platform team - Due: 15 August 2023
- Nisha Iyer: Finalise go/no-go recommendation to the steering committee - Due: 15 August 2023

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Wireframes for core user journeys completed; design review scheduled for next week.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$48,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Fatima Al-Hassan: Present go/no-go recommendation to the steering committee - Due: 15 August 2023
- Diana Petrov: Deliver risk register with latest assessment to the programme office - Due: 15 August 2023

1.4 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Nisha Iyer: Finalise risk register with latest assessment to the programme office - Due: 15 August 2023
- Nathan Forrest: Complete resource allocation plan for the next sprint - Due: 15 August 2023
- Nathan Forrest: Complete stakeholder communication pack - Due: 15 August 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 15 August 2023

Minutes approved by: Ethan Brooks, Senior Architect

- End of Minutes -