

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Oliver Grant (Chief Risk Officer)
- Thomas Edgerton (Chief Financial Officer)
- Rohan Sharma (Business Analyst)
- Nisha Iyer (Compliance Manager)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$380,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Riya Joshi: Prepare technical architecture diagram for sign-off - Due: 09 August 2023
- Sneha Gupta: Prepare go/no-go recommendation to the steering committee - Due: 09 August 2023

1.2 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$250,000

Action Items:

- Priya Nair: Complete updated project plan and revised timeline to all stakeholders - Due: 09 August 2023
- Thomas Edgerton: Present change management plan - Due: 09 August 2023
- Rohan Sharma: Coordinate go/no-go recommendation to the steering committee - Due: 09 August 2023

1.3 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Meera Patel: Prepare post-implementation review agenda - Due: 09 August 2023
- Nisha Iyer: Coordinate technical architecture diagram for sign-off - Due: 09 August 2023
- Sneha Gupta: Present dependency mapping with the platform team - Due: 09 August 2023

1.4 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- As-is process mapping completed; 14 manual handoffs identified as automation candidates.
- Business continuity requirements gathered; RTO and RPO targets agreed with leadership.

Recommendation:

Select the preferred vendor and proceed to contract negotiation.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Dinesh Kumar: Finalise dependency mapping with the platform team - Due: 09 August 2023
- Rohan Sharma: Coordinate technical architecture diagram for sign-off - Due: 09 August 2023
- Nisha Iyer: Finalise dependency mapping with the platform team - Due: 09 August 2023

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 August 2023

Minutes approved by: Oliver Grant, Chief Risk Officer