

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Arjun Mehta (Chief Technology Officer)
- Diana Petrov (Scrum Master)
- Sameer Rao (Engineering Manager)
- Kavya Reddy (Head of Operations)
- Fatima Al-Hassan (Director of Strategy)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$24,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Aisha Mahmood: Complete go/no-go recommendation to the steering committee - Due: 09 September 2023
- Diana Petrov: Circulate go/no-go recommendation to the steering committee - Due: 09 September 2023
- Arjun Mehta: Deliver stakeholder communication pack - Due: 09 September 2023

1.2 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Proof of concept scoped; team aligned on technology stack and integration approach.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$380,000 confirmed.

Budget Allocation: \$120,000

Action Items:

- Priya Nair: Publish dependency mapping with the platform team - Due: 09 September 2023
- Arjun Mehta: Publish technical architecture diagram for sign-off - Due: 09 September 2023

1.3 Procurement Policy Review [Project ID: PRJ-0143]

Status: Active - On Track

Phase

Discussion Points:

- All 14 automation workflows live; monthly saving of 340 person-hours confirmed.
- Operational KPIs all green for first full quarter; MTTR reduced by 22%.

Recommendation:

Formally close the programme; all process KPIs are green.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$120,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Fatima Al-Hassan: Circulate post-implementation review agenda - Due: 09 September 2023
- Sameer Rao: Publish dependency mapping with the platform team - Due: 09 September 2023
- Diana Petrov: Submit vendor shortlist and commercial terms for review - Due: 09 September 2023

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$95,000

Action Items:

- Fatima Al-Hassan: Finalise training schedule for all impacted teams - Due: 09 September 2023
- Sameer Rao: Finalise updated project plan and revised timeline to all stakeholders - Due: 09 September 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 September 2023

Minutes approved by: Rohan Sharma, Business Analyst

- *End of Minutes* -