

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Pooja Krishnan (Legal Counsel)
- Riya Joshi (Product Manager)
- James Thornton (Chief Executive Officer)
- Rohan Sharma (Business Analyst)
- Lakshmi Venkat (QA Lead)
- Sameer Rao (Engineering Manager)
- Oliver Grant (Chief Risk Officer)
- Priya Nair (VP of Engineering)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Rohan Sharma: Review dependency mapping with the platform team - Due: 09 September 2023
- Rohan Sharma: Prepare go/no-go recommendation to the steering committee - Due: 09 September 2023

1.2 Identity and Access Management Overhaul [Project ID: PRJ-0145]

Status: Active - On Track

Phase

Discussion Points:

- Lessons learned shared with the broader risk and compliance community of practice.
- External audit completed; zero high-severity findings; 1 medium finding accepted.
- Ongoing monitoring framework activated; quarterly compliance reporting cadence confirmed.

Recommendation:

Formally close the project; certification received and all obligations met.

Decision: APPROVED

User Acceptance Testing completed with all critical defects resolved. Project approved to proceed to Go-Live Preparation. Final budget of GBP 40,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Aisha Mahmood: Publish change management plan - Due: 09 September 2023
- Rohan Sharma: Finalise change management plan - Due: 09 September 2023

1.3 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 2 of 8)

Status: Active - On Track

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$250,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Pooja Krishnan: Complete legal review of the contract amendment - Due: 09 September 2023
- Rohan Sharma: Submit KPI dashboard with updated metrics - Due: 09 September 2023
- James Thornton: Circulate change management plan - Due: 09 September 2023

1.4 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 1 of 4)

Status: Pending Approval

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Nisha Iyer: Coordinate training schedule for all impacted teams - Due: 09 September 2023
- Oliver Grant: Circulate training schedule for all impacted teams - Due: 09 September 2023
- Riya Joshi: Circulate legal review of the contract amendment - Due: 09 September 2023

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 September 2023

Minutes approved by: Pooja Krishnan, Legal Counsel

- *End of Minutes* -