

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Lakshmi Venkat (QA Lead)
- Diana Petrov (Scrum Master)
- Dinesh Kumar (Senior Project Manager)
- Priya Nair (VP of Engineering)
- Meera Patel (Finance Director)
- Thomas Edgerton (Chief Financial Officer)
- Nathan Forrest (VP of Marketing)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Sneha Gupta: Present stakeholder communication pack - Due: 14 September 2023
- Priya Nair: Coordinate technical architecture diagram for sign-off - Due: 14 September 2023
- Priya Nair: Prepare vendor shortlist and commercial terms for review - Due: 14 September 2023

1.2 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Policy framework drafted; 8 new policies require board ratification before implementation.
- Compliance requirements documented; mapped to 34 specific control objectives.
- Legal counsel engaged; external opinion on data residency obligations commissioned.

Recommendation:

Approve the compliance remediation plan and allocate the necessary resources.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Oliver Grant: Circulate dependency mapping with the platform team - Due: 14 September 2023
- Nathan Forrest: Complete resource allocation plan for the next sprint - Due: 14 September 2023
- Dinesh Kumar: Present stakeholder communication pack - Due: 14 September 2023

1.3 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Infrastructure assessment completed; current state documented across all 6 sites.
- Detailed design finalised; sign-off obtained from engineering and security teams.
- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.

Recommendation:

Issue the RFQ to the shortlisted suppliers and target award within 4 weeks.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Marcus Webb: Complete stakeholder communication pack - Due: 14 September 2023
- Dinesh Kumar: Complete technical architecture diagram for sign-off - Due: 14 September 2023
- Thomas Edgerton: Review dependency mapping with the platform team - Due: 14 September 2023

1.4 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Fatima Al-Hassan: Publish vendor shortlist and commercial terms for review - Due: 14 September 2023
- Diana Petrov: Submit change management plan - Due: 14 September 2023
- Diana Petrov: Circulate go/no-go recommendation to the steering committee - Due: 14 September 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 September 2023

Minutes approved by: Lakshmi Venkat, QA Lead

- End of Minutes -