

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Ananya Singh (Head of HR)
- Sameer Rao (Engineering Manager)
- Dinesh Kumar (Senior Project Manager)
- Pooja Krishnan (Legal Counsel)
- Lakshmi Venkat (QA Lead)
- Fatima Al-Hassan (Director of Strategy)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Data discovery exercise completed; 47 source systems identified across the enterprise.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Nisha Iyer: Deliver training schedule for all impacted teams - Due: 27 September 2023
- Sameer Rao: Deliver training schedule for all impacted teams - Due: 27 September 2023

1.2 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Proof of concept scoped; team aligned on technology stack and integration approach.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Diana Petrov: Submit technical architecture diagram for sign-off - Due: 27 September 2023
- Fatima Al-Hassan: Present change management plan - Due: 27 September 2023
- Fatima Al-Hassan: Present dependency mapping with the platform team - Due: 27 September 2023

1.3 Data Lakehouse Migration [Project ID: PRJ-0146]

Status: Active - On Track

Phase

Discussion Points:

- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Data quality score improved from 72% to 84% following upstream remediation effort.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.

Recommendation:

Proceed to UAT; data accuracy metrics are consistently above the 90% threshold.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$48,000 approved following scope clarification.

Budget Allocation: \$48,000

Action Items:

- Aisha Mahmood: Finalise dependency mapping with the platform team - Due: 27 September 2023
- Carlos Mendez: Publish go/no-go recommendation to the steering committee - Due: 27 September 2023
- Carlos Mendez: Review post-implementation review agenda - Due: 27 September 2023

1.4 Technical Documentation Portal [Project ID: PRJ-0149]

Status: Active - On Track

Phase

Discussion Points:

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: PILOT APPROVED

Phase 3 milestones met. Pilot approved for a single-tenant deployment for one key client. Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of EUR 60,000 released for pilot phase.

Budget Allocation: \$380,000

Action Items:

- Sameer Rao: Deliver KPI dashboard with updated metrics - Due: 27 September 2023
- Fatima Al-Hassan: Publish vendor shortlist and commercial terms for review - Due: 27 September 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 27 September 2023

Minutes approved by: Ananya Singh, Head of HR

- End of Minutes -