

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Meera Patel (Finance Director)
- James Thornton (Chief Executive Officer)
- Rohan Sharma (Business Analyst)
- Thomas Edgerton (Chief Financial Officer)
- Sara Lopez (Chief Product Officer)
- Vivek Nambiar (Infrastructure Manager)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Initial data model designed; alignment confirmed with the enterprise architecture team.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Lakshmi Venkat: Deliver stakeholder communication pack - Due: 08 December 2023
- Thomas Edgerton: Finalise stakeholder communication pack - Due: 08 December 2023

1.2 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Wireframes for core user journeys completed; design review scheduled for next week.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$24,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Sara Lopez: Complete change management plan - Due: 08 December 2023
- James Thornton: Circulate resource allocation plan for the next sprint - Due: 08 December 2023
- Vivek Nambiar: Present resource allocation plan for the next sprint - Due: 08 December 2023

1.3 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Rohan Sharma: Complete risk register with latest assessment to the programme office - Due: 08 December 2023
- Sara Lopez: Submit post-implementation review agenda - Due: 08 December 2023

1.4 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 1 of 4)

Status: Pending Approval

Discussion Points:

- Vendor shortlisting underway; four suppliers invited to submit detailed proposals.
- Process redesign workshops held with six operational teams over the past two weeks.
- Business continuity requirements gathered; RTO and RPO targets agreed with leadership.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- James Thornton: Prepare risk register with latest assessment to the programme office - Due: 08 December 2023
- Sara Lopez: Prepare updated project plan and revised timeline to all stakeholders - Due: 08 December 2023

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 08 December 2023

Minutes approved by: Meera Patel, Finance Director