

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Riya Joshi (Product Manager)
- Fatima Al-Hassan (Director of Strategy)
- Rohan Sharma (Business Analyst)
- Aisha Mahmood (Customer Success Director)
- Nisha Iyer (Compliance Manager)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Multi-Region CDN Deployment [Project ID: PRJ-0121] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Infrastructure assessment completed; current state documented across all 6 sites.
- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.

Recommendation:

Confirm the civil works timeline with the facilities team before procurement commences.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Sameer Rao: Present KPI dashboard with updated metrics - Due: 27 October 2023
- Fatima Al-Hassan: Circulate vendor shortlist and commercial terms for review - Due: 27 October 2023

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$24,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Nathan Forrest: Prepare KPI dashboard with updated metrics - Due: 27 October 2023
- Aisha Mahmood: Present post-implementation review agenda - Due: 27 October 2023
- Aisha Mahmood: Present stakeholder communication pack - Due: 27 October 2023

1.3 Customer Portal Redesign [Project ID: PRJ-0102] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Dinesh Kumar: Present KPI dashboard with updated metrics - Due: 27 October 2023
- Riya Joshi: Publish legal review of the contract amendment - Due: 27 October 2023

1.4 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Dinesh Kumar: Circulate training schedule for all impacted teams - Due: 27 October 2023
- Aisha Mahmood: Present risk register with latest assessment to the programme office - Due: 27 October 2023
- Nisha Iyer: Submit resource allocation plan for the next sprint - Due: 27 October 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 27 October 2023

Minutes approved by: Ethan Brooks, Senior Architect

- End of Minutes -