

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Lakshmi Venkat (QA Lead)
- Diana Petrov (Scrum Master)
- Ethan Brooks (Senior Architect)
- Sara Lopez (Chief Product Officer)
- Kavya Reddy (Head of Operations)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Initial partnership term sheet drafted and shared with the counterparty legal team.

Recommendation:

Approve the market entry strategy and proceed to due diligence.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Carlos Mendez: Present KPI dashboard with updated metrics - Due: 17 November 2023
- Ethan Brooks: Submit change management plan - Due: 17 November 2023
- Diana Petrov: Prepare stakeholder communication pack - Due: 17 November 2023

1.2 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Wireframes for core user journeys completed; design review scheduled for next week.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Lakshmi Venkat: Coordinate stakeholder communication pack - Due: 17 November 2023
- Lakshmi Venkat: Coordinate revised budget breakdown to Finance for approval - Due: 17 November 2023
- Lakshmi Venkat: Present dependency mapping with the platform team - Due: 17 November 2023

1.3 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 3)

Status: Pending Approval

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Rohan Sharma: Review resource allocation plan for the next sprint - Due: 17 November 2023
- Ethan Brooks: Prepare KPI dashboard with updated metrics - Due: 17 November 2023

1.4 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 2 of 7)

Status: Active - On Track

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 75,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Dinesh Kumar: Deliver technical architecture diagram for sign-off - Due: 17 November 2023
- Kavya Reddy: Circulate change management plan - Due: 17 November 2023

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 17 November 2023

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -