

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Rohan Sharma (Business Analyst)
- Lakshmi Venkat (QA Lead)
- Ethan Brooks (Senior Architect)
- Dinesh Kumar (Senior Project Manager)
- Ananya Singh (Head of HR)
- Diana Petrov (Scrum Master)
- James Thornton (Chief Executive Officer)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 3 of 10)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Marcus Webb: Complete go/no-go recommendation to the steering committee - Due: 10 January 2024
- James Thornton: Complete post-implementation review agenda - Due: 10 January 2024

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$180,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Vivek Nambiar: Publish dependency mapping with the platform team - Due: 10 January 2024
- Dinesh Kumar: Publish KPI dashboard with updated metrics - Due: 10 January 2024
- Diana Petrov: Submit dependency mapping with the platform team - Due: 10 January 2024

1.3 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Kavya Reddy: Prepare post-implementation review agenda - Due: 10 January 2024
- Dinesh Kumar: Circulate KPI dashboard with updated metrics - Due: 10 January 2024
- Dinesh Kumar: Deliver go/no-go recommendation to the steering committee - Due: 10 January 2024

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Riya Joshi: Submit dependency mapping with the platform team - Due: 10 January 2024
- Dinesh Kumar: Publish go/no-go recommendation to the steering committee - Due: 10 January 2024

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 10 January 2024

Minutes approved by: Sneha Gupta, Data Science Lead

- End of Minutes -