

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Fatima Al-Hassan (Director of Strategy)
- Pooja Krishnan (Legal Counsel)
- Thomas Edgerton (Chief Financial Officer)
- Aisha Mahmood (Customer Success Director)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Product requirements document drafted and circulated for stakeholder review.
- Wireframes for core user journeys completed; design review scheduled for next week.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Priya Nair: Publish revised budget breakdown to Finance for approval - Due: 21 December 2023
- Fatima Al-Hassan: Publish legal review of the contract amendment - Due: 21 December 2023
- Fatima Al-Hassan: Deliver vendor shortlist and commercial terms for review - Due: 21 December 2023

1.2 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Stakeholder mapping completed; 22 key decision-makers identified across the target market.
- Due diligence initiated; legal, financial, and operational workstreams underway.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Sameer Rao: Present change management plan - Due: 21 December 2023
- Fatima Al-Hassan: Prepare vendor shortlist and commercial terms for review - Due: 21 December 2023
- Rohan Sharma: Submit change management plan - Due: 21 December 2023

1.3 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Product requirements document drafted and circulated for stakeholder review.
- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.

Recommendation:

Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Diana Petrov: Prepare updated project plan and revised timeline to all stakeholders - Due: 21 December 2023
- Aisha Mahmood: Deliver resource allocation plan for the next sprint - Due: 21 December 2023
- Thomas Edgerton: Complete KPI dashboard with updated metrics - Due: 21 December 2023

1.4 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Legal counsel engaged; external opinion on data residency obligations commissioned.
- Policy framework drafted; 8 new policies require board ratification before implementation.

Recommendation:

Prioritise the three highest-risk gaps for immediate remediation.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Ethan Brooks: Publish post-implementation review agenda - Due: 21 December 2023
- Pooja Krishnan: Present training schedule for all impacted teams - Due: 21 December 2023
- Fatima Al-Hassan: Prepare training schedule for all impacted teams - Due: 21 December 2023

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 21 December 2023

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -