

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Kavya Reddy (Head of Operations)
- Ethan Brooks (Senior Architect)
- Nisha Iyer (Compliance Manager)
- Carlos Mendez (DevOps Manager)
- Aisha Mahmood (Customer Success Director)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Agreed to standardise status reporting across all projects using the new RAG template.

1.1 AI Customer Support Bot [Project ID: PRJ-0139] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Wireframes for core user journeys completed; design review scheduled for next week.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Proceed to design and prototyping; user research findings are clear and actionable.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Dinesh Kumar: Coordinate updated project plan and revised timeline to all stakeholders - Due: 14 December 2023
- Kavya Reddy: Circulate legal review of the contract amendment - Due: 14 December 2023

1.2 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Nisha Iyer: Complete legal review of the contract amendment - Due: 14 December 2023
- Kavya Reddy: Complete training schedule for all impacted teams - Due: 14 December 2023

1.3 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Initial data model designed; alignment confirmed with the enterprise architecture team.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 40,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Dinesh Kumar: Present updated project plan and revised timeline to all stakeholders - Due: 14 December 2023
- Aisha Mahmood: Coordinate technical architecture diagram for sign-off - Due: 14 December 2023

1.4 Multi-Region CDN Deployment [Project ID: PRJ-0121] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Procurement specifications drafted; RFQ issued to 5 qualified suppliers.
- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.

Recommendation:

Issue the RFQ to the shortlisted suppliers and target award within 4 weeks.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Pooja Krishnan: Complete revised budget breakdown to Finance for approval - Due: 14 December 2023
- Aisha Mahmood: Coordinate post-implementation review agenda - Due: 14 December 2023

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 December 2023

Minutes approved by: Sneha Gupta, Data Science Lead

- End of Minutes -