

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Kavya Reddy (Head of Operations)
- Marcus Webb (VP of Sales)
- Diana Petrov (Scrum Master)
- Vivek Nambiar (Infrastructure Manager)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 3 of 8)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$250,000

Action Items:

- Vivek Nambiar: Circulate stakeholder communication pack - Due: 15 December 2023
- Riya Joshi: Circulate technical architecture diagram for sign-off - Due: 15 December 2023
- Marcus Webb: Coordinate technical architecture diagram for sign-off - Due: 15 December 2023

1.2 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Cost-benefit analysis completed; payback period estimated at 22 months.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Approve the business case and release the initial project budget.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Nathan Forrest: Circulate revised budget breakdown to Finance for approval - Due: 15 December 2023
- Diana Petrov: Prepare stakeholder communication pack - Due: 15 December 2023
- Diana Petrov: Prepare legal review of the contract amendment - Due: 15 December 2023

1.3 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 2 of 6)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$380,000

Action Items:

- Marcus Webb: Present training schedule for all impacted teams - Due: 15 December 2023
- Vivek Nambiar: Submit post-implementation review agenda - Due: 15 December 2023
- Vivek Nambiar: Coordinate technical architecture diagram for sign-off - Due: 15 December 2023

1.4 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Dinesh Kumar: Complete resource allocation plan for the next sprint - Due: 15 December 2023
- Vivek Nambiar: Deliver KPI dashboard with updated metrics - Due: 15 December 2023
- Vivek Nambiar: Complete stakeholder communication pack - Due: 15 December 2023

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 15 December 2023

Minutes approved by: Kavya Reddy, Head of Operations

- End of Minutes -