

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Vivek Nambiar (Infrastructure Manager)
- Riya Joshi (Product Manager)
- Oliver Grant (Chief Risk Officer)
- Carlos Mendez (DevOps Manager)
- Priya Nair (VP of Engineering)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Customer Journey Mapping [Project ID: PRJ-0144]

Status: Active - On Track

Phase

Discussion Points:

- Campaign assets 80% complete; final review scheduled for next week.
- Creative concepts reviewed; two routes selected for audience testing.
- Marketing technology integration completed; CRM and email platform now synchronised.

Recommendation:

Approve the media plan and release the campaign budget for activation.

Decision: **PILOT APPROVED**

Phase 3 milestones met. Pilot approved for two pilot regions (North and East). Full rollout contingent on pilot KPIs being met within 12 weeks. Budget of GBP 150,000 released for pilot phase.

Budget Allocation: \$500,000

Action Items:

- Nathan Forrest: Circulate vendor shortlist and commercial terms for review - Due: 14 January 2024
- Riya Joshi: Deliver legal review of the contract amendment - Due: 14 January 2024
- Carlos Mendez: Review stakeholder communication pack - Due: 14 January 2024

1.2 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Finance system integration requirements documented; sign-off from the CFO office pending.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Sneha Gupta: Review change management plan - Due: 14 January 2024
- Oliver Grant: Circulate technical architecture diagram for sign-off - Due: 14 January 2024
- Sneha Gupta: Publish go/no-go recommendation to the steering committee - Due: 14 January 2024

1.3 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$95,000

Action Items:

- Vivek Nambiar: Prepare revised budget breakdown to Finance for approval - Due: 14 January 2024
- Riya Joshi: Present legal review of the contract amendment - Due: 14 January 2024
- Riya Joshi: Complete revised budget breakdown to Finance for approval - Due: 14 January 2024

1.4 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Network cabling completed at 4 of 6 sites; remaining 2 sites scheduled for next month.
- Security controls installed and validated by the information security team.

Recommendation:

Approve the switchover date and communicate to all affected business units.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$250,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Lakshmi Venkat: Prepare stakeholder communication pack - Due: 14 January 2024
- Riya Joshi: Coordinate revised budget breakdown to Finance for approval - Due: 14 January 2024
- Priya Nair: Submit vendor shortlist and commercial terms for review - Due: 14 January 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 14 January 2024

Minutes approved by: Vivek Nambiar, Infrastructure Manager

- *End of Minutes* -