

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Arjun Mehta (Chief Technology Officer)
- Ananya Singh (Head of HR)
- Marcus Webb (VP of Sales)
- Dinesh Kumar (Senior Project Manager)
- Ethan Brooks (Senior Architect)
- Pooja Krishnan (Legal Counsel)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 Automated Testing Framework [Project ID: PRJ-0117] (Review 3 of 8)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Carlos Mendez: Prepare revised budget breakdown to Finance for approval - Due: 26 February 2024
- Pooja Krishnan: Review technical architecture diagram for sign-off - Due: 26 February 2024

1.2 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Due diligence initiated; legal, financial, and operational workstreams underway.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Sneha Gupta: Review dependency mapping with the platform team - Due: 26 February 2024
- Ananya Singh: Present updated project plan and revised timeline to all stakeholders - Due: 26 February 2024

1.3 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Risk register drafted; key risks include data migration complexity and third-party dependencies.
- Initial architecture assessment completed; three potential design patterns under evaluation.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Sameer Rao: Publish legal review of the contract amendment - Due: 26 February 2024
- Pooja Krishnan: Present stakeholder communication pack - Due: 26 February 2024
- Pooja Krishnan: Review legal review of the contract amendment - Due: 26 February 2024

1.4 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Cost-benefit analysis completed; payback period estimated at 22 months.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Sneha Gupta: Review revised budget breakdown to Finance for approval - Due: 26 February 2024
- Ananya Singh: Prepare KPI dashboard with updated metrics - Due: 26 February 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 26 February 2024

Minutes approved by: Arjun Mehta, Chief Technology Officer

- End of Minutes -