

# MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Portfolio Review

Date:

Attendees:

- Sneha Gupta (Data Science Lead)
- Sara Lopez (Chief Product Officer)
- Riya Joshi (Product Manager)
- James Thornton (Chief Executive Officer)
- Nisha Iyer (Compliance Manager)
- Marcus Webb (VP of Sales)
- Meera Patel (Finance Director)
- Ethan Brooks (Senior Architect)
- Fatima Al-Hassan (Director of Strategy)

## 1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Risk register reviewed at programme level; three new risks added and two risks closed.

### 1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$48,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Ethan Brooks: Finalise change management plan - Due: 26 February 2024
- Marcus Webb: Deliver dependency mapping with the platform team - Due: 26 February 2024
- Marcus Webb: Complete resource allocation plan for the next sprint - Due: 26 February 2024

### 1.2 AI Customer Support Bot [Project ID: PRJ-0139] (Review 2 of 3)

Status: Active - On Track

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Localisation for three new markets underway; translation vendor engaged.
- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.

**Recommendation:**

Defer the three lower-priority features to maintain the launch date.

**Decision: APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of GBP 40,000 approved following scope clarification.

**Budget Allocation:** GBP 40,000

**Action Items:**

- Lakshmi Venkat: Present training schedule for all impacted teams - Due: 26 February 2024
- James Thornton: Prepare KPI dashboard with updated metrics - Due: 26 February 2024
- James Thornton: Present vendor shortlist and commercial terms for review - Due: 26 February 2024

**1.3 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)**

**Status:** Active - At Risk

Phase

**Discussion Points:**

- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.
- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.

**Recommendation:**

Approve the deployment of the remaining automation workflows.

**Decision: APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

**Budget Allocation:** \$250,000

**Action Items:**

- James Thornton: Complete stakeholder communication pack - Due: 26 February 2024
- Ethan Brooks: Present risk register with latest assessment to the programme office - Due: 26 February 2024

**1.4 Internal Developer Platform [Project ID: PRJ-0134] (Review 1 of 3)**

**Status:** Pending Approval

Phase

**Discussion Points:**

- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

**Recommendation:**

Engage a specialist security architect to validate the design before Phase 1 commences.

**Decision: DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

**Budget Allocation:** GBP 150,000

**Action Items:**

- Pooja Krishnan: Coordinate updated project plan and revised timeline to all stakeholders - Due: 26 February 2024
- Marcus Webb: Prepare stakeholder communication pack - Due: 26 February 2024

---

**2. ANY OTHER BUSINESS**

---

No further items were raised.

**3. NEXT MEETING AND SIGN-OFF**

---

**Next Meeting:** 26 February 2024

Minutes approved by: Sneha Gupta, Data Science Lead

- End of Minutes -