

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Vivek Nambiar (Infrastructure Manager)
- Rohan Sharma (Business Analyst)
- Arjun Mehta (Chief Technology Officer)
- Fatima Al-Hassan (Director of Strategy)
- Nathan Forrest (VP of Marketing)
- Aisha Mahmood (Customer Success Director)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Sales territory model redesigned; proposals shared with regional directors for input.
- Win/loss analysis of the past 12 months completed; three root causes of losses identified.

Recommendation:

Complete the CRM data quality cleanse before rolling out the new processes.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Aisha Mahmood: Coordinate vendor shortlist and commercial terms for review - Due: 02 April 2024
- Nathan Forrest: Present risk register with latest assessment to the programme office - Due: 02 April 2024
- Aisha Mahmood: Circulate post-implementation review agenda - Due: 02 April 2024

1.2 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Cost allocation model updated; departmental recharges aligned to new structure.
- Finance system integration 70% complete; parallel running commences next month.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$120,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- James Thornton: Review legal review of the contract amendment - Due: 02 April 2024
- Fatima Al-Hassan: Publish risk register with latest assessment to the programme office - Due: 02 April 2024
- Arjun Mehta: Present KPI dashboard with updated metrics - Due: 02 April 2024

1.3 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Discussion Points:

- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$48,000

Action Items:

- Diana Petrov: Prepare change management plan - Due: 02 April 2024
- Fatima Al-Hassan: Coordinate post-implementation review agenda - Due: 02 April 2024

1.4 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)

Status: Active - At Risk

Discussion Points:

- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.
- Process conformance audits show 78% adherence to the new standard operating procedures.
- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.

Recommendation:

Proceed with the vendor transition as planned; parallel running is performing well.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$180,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Fatima Al-Hassan: Finalise vendor shortlist and commercial terms for review - Due: 02 April 2024
- Rohan Sharma: Present dependency mapping with the platform team - Due: 02 April 2024
- Rohan Sharma: Present legal review of the contract amendment - Due: 02 April 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 02 April 2024

Minutes approved by: Vivek Nambiar, Infrastructure Manager

- *End of Minutes* -