

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Nathan Forrest (VP of Marketing)
- Diana Petrov (Scrum Master)
- Kavya Reddy (Head of Operations)
- Marcus Webb (VP of Sales)
- Pooja Krishnan (Legal Counsel)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- The programme office confirmed that the project management tooling migration is complete.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Engage a specialist security architect to validate the design before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Aisha Mahmood: Publish updated project plan and revised timeline to all stakeholders - Due: 05 April 2024
- Nathan Forrest: Circulate technical architecture diagram for sign-off - Due: 05 April 2024

1.2 Employee Wellness Platform [Project ID: PRJ-0119] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.
- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Nathan Forrest: Submit legal review of the contract amendment - Due: 05 April 2024
- Diana Petrov: Prepare legal review of the contract amendment - Due: 05 April 2024

1.3 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 2 of 8)

Status: Active - On Track

Phase

Discussion Points:

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.
- Data discovery exercise completed; 47 source systems identified across the enterprise.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$380,000 confirmed.

Budget Allocation: \$250,000

Action Items:

- Riya Joshi: Submit updated project plan and revised timeline to all stakeholders - Due: 05 April 2024
- Marcus Webb: Review technical architecture diagram for sign-off - Due: 05 April 2024

1.4 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Sales enablement content audit done; 60% of existing materials flagged as outdated.
- Sales territory model redesigned; proposals shared with regional directors for input.

Recommendation:

Approve the sales transformation programme and proceed to playbook development.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Kavya Reddy: Circulate revised budget breakdown to Finance for approval - Due: 05 April 2024
- Kavya Reddy: Review vendor shortlist and commercial terms for review - Due: 05 April 2024
- Kavya Reddy: Circulate post-implementation review agenda - Due: 05 April 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 05 April 2024

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -