

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Lakshmi Venkat (QA Lead)
- Nathan Forrest (VP of Marketing)
- Dinesh Kumar (Senior Project Manager)
- Ethan Brooks (Senior Architect)
- Nisha Iyer (Compliance Manager)
- Marcus Webb (VP of Sales)
- Oliver Grant (Chief Risk Officer)

1. GENERAL DISCUSSION

- Risk register reviewed at programme level; three new risks added and two risks closed.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 HR Digital Transformation [Project ID: PRJ-0109] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Change impact assessment completed; all 850 employees identified as affected to some degree.
- Current-state HR process assessment completed; 9 pain points prioritised for resolution.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Ethan Brooks: Publish legal review of the contract amendment - Due: 25 March 2024
- Dinesh Kumar: Prepare go/no-go recommendation to the steering committee - Due: 25 March 2024

1.2 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.
- Three automation workflows deployed; combined saving of 80 person-hours per week.

Recommendation:

Accelerate change management delivery; current adoption rate risks the go-live date.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$24,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Kavya Reddy: Prepare training schedule for all impacted teams - Due: 25 March 2024
- Nathan Forrest: Finalise resource allocation plan for the next sprint - Due: 25 March 2024

1.3 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Vendor landscape review initiated; RFI responses from four shortlisted vendors due end of month.
- Risk register drafted; key risks include data migration complexity and third-party dependencies.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Aisha Mahmood: Coordinate technical architecture diagram for sign-off - Due: 25 March 2024
- Marcus Webb: Finalise resource allocation plan for the next sprint - Due: 25 March 2024

1.4 Customer Portal Redesign [Project ID: PRJ-0102] (Review 4 of 10)

Status: Active - At Risk

Phase

Discussion Points:

- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.
- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.
- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$500,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Carlos Mendez: Complete change management plan - Due: 25 March 2024
- Dinesh Kumar: Review change management plan - Due: 25 March 2024
- Dinesh Kumar: Present risk register with latest assessment to the programme office - Due: 25 March 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 25 March 2024

Minutes approved by: Lakshmi Venkat, QA Lead