

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Kavya Reddy (Head of Operations)
- Nisha Iyer (Compliance Manager)
- Vivek Nambiar (Infrastructure Manager)
- Dinesh Kumar (Senior Project Manager)
- Sameer Rao (Engineering Manager)
- Carlos Mendez (DevOps Manager)
- Priya Nair (VP of Engineering)
- Lakshmi Venkat (QA Lead)

1. GENERAL DISCUSSION

- The programme office confirmed that the project management tooling migration is complete.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Customer Portal Redesign [Project ID: PRJ-0102] (Review 4 of 10)

Status: Active - At Risk

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Alpha build released to internal testers; 23 bugs logged, 18 already resolved.

Recommendation:

Expand the beta cohort to 500 users to get statistically significant feedback.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$24,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Priya Nair: Present risk register with latest assessment to the programme office - Due: 11 May 2024
- Nisha Iyer: Publish updated project plan and revised timeline to all stakeholders - Due: 11 May 2024

1.2 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Proof of concept scoped; team aligned on technology stack and integration approach.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and

re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Pooja Krishnan: Deliver vendor shortlist and commercial terms for review - Due: 11 May 2024
- Dinesh Kumar: Prepare change management plan - Due: 11 May 2024

1.3 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 1 of 5)

Status: Pending Approval

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Carlos Mendez: Finalise legal review of the contract amendment - Due: 11 May 2024
- Carlos Mendez: Complete training schedule for all impacted teams - Due: 11 May 2024
- Carlos Mendez: Coordinate dependency mapping with the platform team - Due: 11 May 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 1 of 7)

Status: Pending Approval

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.

Recommendation:

Approve the business case and release the initial project budget.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Thomas Edgerton: Circulate dependency mapping with the platform team - Due: 11 May 2024
- Dinesh Kumar: Complete go/no-go recommendation to the steering committee - Due: 11 May 2024

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 May 2024

Minutes approved by: Kavya Reddy, Head of Operations

- End of Minutes -