

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Diana Petrov (Scrum Master)
- Ananya Singh (Head of HR)
- James Thornton (Chief Executive Officer)
- Ethan Brooks (Senior Architect)
- Lakshmi Venkat (QA Lead)
- Vivek Nambiar (Infrastructure Manager)
- Nathan Forrest (VP of Marketing)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Agreed to standardise status reporting across all projects using the new RAG template.
- The programme office confirmed that the project management tooling migration is complete.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 3 of 7)

Status: Active - At Risk

Phase

Discussion Points:

- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 40,000 confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Nathan Forrest: Review post-implementation review agenda - Due: 18 May 2024
- Nathan Forrest: Deliver go/no-go recommendation to the steering committee - Due: 18 May 2024

1.2 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Governance framework scoped; data steward roles to be assigned to six domain owners.
- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Thomas Edgerton: Finalise risk register with latest assessment to the programme office - Due: 18 May 2024
- Rohan Sharma: Coordinate stakeholder communication pack - Due: 18 May 2024

1.3 Cost Optimisation Programme [Project ID: PRJ-0123] (Review 2 of 4)

Status: Active - At Risk

Discussion Points:

- Year-to-date spend tracking at 94% of budget; underspend attributed to phased hiring.
- Mid-project financial review completed; revised forecast within 3% of original estimate.
- Finance system integration 70% complete; parallel running commences next month.

Recommendation:

Approve the revised cost model and continue to Phase 3.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$500,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- James Thornton: Finalise go/no-go recommendation to the steering committee - Due: 18 May 2024
- James Thornton: Prepare training schedule for all impacted teams - Due: 18 May 2024

1.4 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 4 of 9)

Status: Active - At Risk

Discussion Points:

- A/B test on the onboarding flow shows a 14% improvement in activation rate.
- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Localisation for three new markets underway; translation vendor engaged.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Sameer Rao: Submit resource allocation plan for the next sprint - Due: 18 May 2024
- Ethan Brooks: Complete updated project plan and revised timeline to all stakeholders - Due: 18 May 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 18 May 2024

Minutes approved by: Diana Petrov, Scrum Master

- *End of Minutes* -