

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Dinesh Kumar (Senior Project Manager)
- Ananya Singh (Head of HR)
- Diana Petrov (Scrum Master)
- Sameer Rao (Engineering Manager)
- Marcus Webb (VP of Sales)
- Sneha Gupta (Data Science Lead)
- Priya Nair (VP of Engineering)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 ERP System Upgrade [Project ID: PRJ-0103] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Process redesign workshops held with six operational teams over the past two weeks.
- Change impact assessment completed; 320 staff members identified as directly affected.
- Business continuity requirements gathered; RTO and RPO targets agreed with leadership.

Recommendation:

Complete the change impact assessment before communicating to affected staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Priya Nair: Complete stakeholder communication pack - Due: 22 May 2024
- Marcus Webb: Finalise legal review of the contract amendment - Due: 22 May 2024

1.2 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- CRM audit finished; 34% of records flagged as incomplete or duplicate.
- Sales process review completed; 7 inefficiencies identified in the current qualification methodology.
- Sales territory model redesigned; proposals shared with regional directors for input.

Recommendation:

Complete the CRM data quality cleanse before rolling out the new processes.

Decision: *APPROVED WITH CONDITIONS*

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 110,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Diana Petrov: Circulate training schedule for all impacted teams - Due: 22 May 2024
- Marcus Webb: Publish post-implementation review agenda - Due: 22 May 2024

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 3 of 9)

Status: Active - Slightly Delayed

Discussion Points:

- Initial data model designed; alignment confirmed with the enterprise architecture team.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Prioritise data quality remediation in the top 5 source systems before pipeline build.

Decision: *ON HOLD*

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$48,000

Action Items:

- Ethan Brooks: Present risk register with latest assessment to the programme office - Due: 22 May 2024
- Sneha Gupta: Submit post-implementation review agenda - Due: 22 May 2024
- Sneha Gupta: Submit vendor shortlist and commercial terms for review - Due: 22 May 2024

1.4 HR Digital Transformation [Project ID: PRJ-0109] (Review 1 of 3)

Status: Pending Approval

Discussion Points:

- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Change impact assessment completed; all 850 employees identified as affected to some degree.

Recommendation:

Select the HRIS platform and proceed to contract negotiation.

Decision: *DEFERRED*

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Sameer Rao: Coordinate go/no-go recommendation to the steering committee - Due: 22 May 2024
- Marcus Webb: Circulate vendor shortlist and commercial terms for review - Due: 22 May 2024
- Marcus Webb: Submit vendor shortlist and commercial terms for review - Due: 22 May 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 22 May 2024

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -