

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Fatima Al-Hassan (Director of Strategy)
- Pooja Krishnan (Legal Counsel)
- Kavya Reddy (Head of Operations)
- Dinesh Kumar (Senior Project Manager)
- Arjun Mehta (Chief Technology Officer)

1. GENERAL DISCUSSION

- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The programme office confirmed that the project management tooling migration is complete.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 3 of 8)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Data discovery exercise completed; 47 source systems identified across the enterprise.
- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Sara Lopez: Review vendor shortlist and commercial terms for review - Due: 28 May 2024
- Kavya Reddy: Publish change management plan - Due: 28 May 2024

1.2 Disaster Recovery and BCP Upgrade [Project ID: PRJ-0114] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Hardware delivery received and racked; initial configuration in progress.
- Connectivity testing completed; latency within agreed SLA parameters across all links.
- Security controls installed and validated by the information security team.

Recommendation:

Approve the switchover date and communicate to all affected business units.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: \$500,000

Action Items:

- Rohan Sharma: Complete KPI dashboard with updated metrics - Due: 28 May 2024
- Arjun Mehta: Publish dependency mapping with the platform team - Due: 28 May 2024
- Arjun Mehta: Publish technical architecture diagram for sign-off - Due: 28 May 2024

1.3 Carbon Footprint Tracking System [Project ID: PRJ-0135] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Compliance requirements documented; mapped to 34 specific control objectives.
- Audit scope agreed with the external auditors; fieldwork dates confirmed.
- Policy framework drafted; 8 new policies require board ratification before implementation.

Recommendation:

Engage external legal counsel before proceeding; regulatory interpretation is complex.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Lakshmi Venkat: Deliver technical architecture diagram for sign-off - Due: 28 May 2024
- Dinesh Kumar: Review KPI dashboard with updated metrics - Due: 28 May 2024
- Arjun Mehta: Circulate stakeholder communication pack - Due: 28 May 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Oliver Grant: Finalise vendor shortlist and commercial terms for review - Due: 28 May 2024
- Dinesh Kumar: Circulate updated project plan and revised timeline to all stakeholders - Due: 28 May 2024
- Pooja Krishnan: Publish legal review of the contract amendment - Due: 28 May 2024

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 28 May 2024

Minutes approved by: Fatima Al-Hassan, Director of Strategy

- *End of Minutes* -