

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Oliver Grant (Chief Risk Officer)
- Nisha Iyer (Compliance Manager)
- Vivek Nambiar (Infrastructure Manager)
- Kavya Reddy (Head of Operations)
- Rohan Sharma (Business Analyst)
- Ananya Singh (Head of HR)
- Meera Patel (Finance Director)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Discussed the implications of the upcoming regulatory change on three active projects.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Process conformance audits show 78% adherence to the new standard operating procedures.
- Vendor transition plan agreed; parallel running period of 6 weeks confirmed.
- Change management training completed for 61% of impacted staff; remainder scheduled.

Recommendation:

Accelerate change management delivery; current adoption rate risks the go-live date.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$48,000 confirmed.

Budget Allocation: EUR 60,000

Action Items:

- Lakshmi Venkat: Complete stakeholder communication pack - Due: 09 May 2024
- Kavya Reddy: Coordinate change management plan - Due: 09 May 2024

1.2 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Ethan Brooks: Deliver training schedule for all impacted teams - Due: 09 May 2024
- Rohan Sharma: Review updated project plan and revised timeline to all stakeholders - Due: 09 May 2024

1.3 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Finance system integration requirements documented; sign-off from the CFO office pending.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Approve the business case and release the initial project budget.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$380,000

Action Items:

- Arjun Mehta: Prepare KPI dashboard with updated metrics - Due: 09 May 2024
- Meera Patel: Deliver dependency mapping with the platform team - Due: 09 May 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Business case drafted; NPV of GBP 2.1M projected over a 3-year horizon.
- Budget scoping exercise completed; initial estimate of GBP 480,000 submitted for approval.
- Finance system integration requirements documented; sign-off from the CFO office pending.

Recommendation:

Seek board approval for the capital expenditure component before Phase 1 commences.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Arjun Mehta: Finalise risk register with latest assessment to the programme office - Due: 09 May 2024
- Rohan Sharma: Publish dependency mapping with the platform team - Due: 09 May 2024
- Ananya Singh: Complete stakeholder communication pack - Due: 09 May 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 May 2024

Minutes approved by: Oliver Grant, Chief Risk Officer

- *End of Minutes* -