

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Nathan Forrest (VP of Marketing)
- Ananya Singh (Head of HR)
- Carlos Mendez (DevOps Manager)
- Fatima Al-Hassan (Director of Strategy)
- Rohan Sharma (Business Analyst)

1. GENERAL DISCUSSION

- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Digital Marketing Automation [Project ID: PRJ-0129] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Media planning underway; channel mix to be finalised following budget confirmation.
- Customer journey mapping workshop completed; 6 key moments of truth identified.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Fatima Al-Hassan: Circulate technical architecture diagram for sign-off - Due: 12 May 2024
- Carlos Mendez: Finalise revised budget breakdown to Finance for approval - Due: 12 May 2024
- Rohan Sharma: Coordinate revised budget breakdown to Finance for approval - Due: 12 May 2024

1.2 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Select the HRIS platform and proceed to contract negotiation.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Thomas Edgerton: Submit vendor shortlist and commercial terms for review - Due: 12 May 2024
- Ananya Singh: Finalise updated project plan and revised timeline to all stakeholders - Due: 12 May 2024

1.3 Multi-Region CDN Deployment [Project ID: PRJ-0121] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Site survey completed; civil works and power requirements confirmed.
- Infrastructure assessment completed; current state documented across all 6 sites.
- Capacity planning exercise finished; 3-year demand forecast agreed with business owners.

Recommendation:

Approve the infrastructure design and proceed to procurement.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Lakshmi Venkat: Publish legal review of the contract amendment - Due: 12 May 2024
- Ananya Singh: Publish stakeholder communication pack - Due: 12 May 2024
- Carlos Mendez: Submit dependency mapping with the platform team - Due: 12 May 2024

1.4 Employee Wellness Platform [Project ID: PRJ-0119] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Ananya Singh: Coordinate go/no-go recommendation to the steering committee - Due: 12 May 2024
- Carlos Mendez: Prepare change management plan - Due: 12 May 2024
- Carlos Mendez: Review change management plan - Due: 12 May 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 12 May 2024

Minutes approved by: Nathan Forrest, VP of Marketing

- End of Minutes -