

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Nathan Forrest (VP of Marketing)
- Dinesh Kumar (Senior Project Manager)
- Lakshmi Venkat (QA Lead)
- Sara Lopez (Chief Product Officer)
- Fatima Al-Hassan (Director of Strategy)
- Riya Joshi (Product Manager)
- Sneha Gupta (Data Science Lead)
- Thomas Edgerton (Chief Financial Officer)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- The programme office confirmed that the project management tooling migration is complete.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Product Data Mesh Initiative [Project ID: PRJ-0128] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Data catalogue populated with 1,800 assets; business glossary terms under review.

Recommendation:

Accelerate the remaining 25 source system pipelines; current velocity is sufficient to meet the deadline.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Riya Joshi: Prepare dependency mapping with the platform team - Due: 16 June 2024
- Sara Lopez: Submit resource allocation plan for the next sprint - Due: 16 June 2024
- Thomas Edgerton: Finalise vendor shortlist and commercial terms for review - Due: 16 June 2024

1.2 Singapore Office Expansion [Project ID: PRJ-0133] (Review 1 of 10)

Status: Pending Approval

Phase

Discussion Points:

- Site survey completed; civil works and power requirements confirmed.
- Infrastructure assessment completed; current state documented across all 6 sites.
- Procurement specifications drafted; RFQ issued to 5 qualified suppliers.

Recommendation:

Issue the RFQ to the shortlisted suppliers and target award within 4 weeks.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 150,000

Action Items:

- Nathan Forrest: Review change management plan - Due: 16 June 2024
- Lakshmi Venkat: Present training schedule for all impacted teams - Due: 16 June 2024

1.3 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Oliver Grant: Coordinate resource allocation plan for the next sprint - Due: 16 June 2024
- Sara Lopez: Publish revised budget breakdown to Finance for approval - Due: 16 June 2024

1.4 API Gateway and Microservices Rollout [Project ID: PRJ-0112] (Review 3 of 6)

Status: Active - At Risk

Phase

Discussion Points:

- Integration with the legacy system identified as a critical path item; workaround agreed.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 75,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Rohan Sharma: Review KPI dashboard with updated metrics - Due: 16 June 2024
- Riya Joshi: Coordinate revised budget breakdown to Finance for approval - Due: 16 June 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 16 June 2024

Minutes approved by: Nathan Forrest, VP of Marketing

- *End of Minutes* -