

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Client Steering Committee

Date:

Attendees:

- Ethan Brooks (Senior Architect)
- Ananya Singh (Head of HR)
- Sameer Rao (Engineering Manager)
- Aisha Mahmood (Customer Success Director)
- Kavya Reddy (Head of Operations)
- Oliver Grant (Chief Risk Officer)
- Marcus Webb (VP of Sales)
- Sara Lopez (Chief Product Officer)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Risk register reviewed at programme level; three new risks added and two risks closed.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.

1.1 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Process conformance audits show 78% adherence to the new standard operating procedures.
- Change management training completed for 61% of impacted staff; remainder scheduled.

Recommendation:

Approve the deployment of the remaining automation workflows.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$95,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Sneha Gupta: Coordinate vendor shortlist and commercial terms for review - Due: 02 June 2024
- Oliver Grant: Submit resource allocation plan for the next sprint - Due: 02 June 2024

1.2 Vendor Rationalisation [Project ID: PRJ-0127] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Change impact assessment completed; 320 staff members identified as directly affected.
- Vendor shortlisting underway; four suppliers invited to submit detailed proposals.
- Process redesign workshops held with six operational teams over the past two weeks.

Recommendation:

Select the preferred vendor and proceed to contract negotiation.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Sameer Rao: Deliver vendor shortlist and commercial terms for review - Due: 02 June 2024
- Sameer Rao: Review KPI dashboard with updated metrics - Due: 02 June 2024
- Sara Lopez: Review vendor shortlist and commercial terms for review - Due: 02 June 2024

1.3 Kubernetes Platform Rollout [Project ID: PRJ-0126] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Complete the proof of concept before committing to a full build; de-risk the approach.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$380,000

Action Items:

- Vivek Nambiar: Circulate post-implementation review agenda - Due: 02 June 2024
- Marcus Webb: Deliver dependency mapping with the platform team - Due: 02 June 2024
- Kavya Reddy: Coordinate training schedule for all impacted teams - Due: 02 June 2024

1.4 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.

Recommendation:

Allocate two additional senior engineers to the critical path to recover the 2-week delay.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 60,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Carlos Mendez: Deliver legal review of the contract amendment - Due: 02 June 2024
- Ananya Singh: Submit legal review of the contract amendment - Due: 02 June 2024

2. ANY OTHER BUSINESS

The offsite planning session dates will be circulated by the programme office.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 02 June 2024

Minutes approved by: Ethan Brooks, Senior Architect

- End of Minutes -