

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Board Meeting

Date:

Attendees:

- Diana Petrov (Scrum Master)
- Carlos Mendez (DevOps Manager)
- Priya Nair (VP of Engineering)
- Ethan Brooks (Senior Architect)
- Ananya Singh (Head of HR)
- Vivek Nambiar (Infrastructure Manager)
- Arjun Mehta (Chief Technology Officer)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Agreed to standardise status reporting across all projects using the new RAG template.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Singapore Office Expansion [Project ID: PRJ-0133] (Review 2 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Site survey completed; civil works and power requirements confirmed.
- Detailed design finalised; sign-off obtained from engineering and security teams.

Recommendation:

Approve the infrastructure design and proceed to procurement.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of EUR 60,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Lakshmi Venkat: Complete KPI dashboard with updated metrics - Due: 27 June 2024
- Vivek Nambiar: Review dependency mapping with the platform team - Due: 27 June 2024

1.2 Vendor Rationalisation [Project ID: PRJ-0127] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- Process redesign workshops held with six operational teams over the past two weeks.
- As-is process mapping completed; 14 manual handoffs identified as automation candidates.

Recommendation:

Select the preferred vendor and proceed to contract negotiation.

Decision: **DEFERRED**

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Meera Patel: Present risk register with latest assessment to the programme office - Due: 27 June 2024
- Arjun Mehta: Prepare change management plan - Due: 27 June 2024

1.3 Supply Chain Digitalisation [Project ID: PRJ-0118] (Review 2 of 4)

Status: Active - At Risk

Discussion Points:

- SLA renegotiation with primary supplier concluded; 99.5% uptime commitment secured.
- Process conformance audits show 78% adherence to the new standard operating procedures.

Recommendation:

Accelerate change management delivery; current adoption rate risks the go-live date.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 60,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Diana Petrov: Coordinate post-implementation review agenda - Due: 27 June 2024
- Priya Nair: Complete post-implementation review agenda - Due: 27 June 2024

1.4 Digital Marketing Automation [Project ID: PRJ-0129] (Review 1 of 5)

Status: Pending Approval

Discussion Points:

- Campaign brief drafted and shared with the appointed creative agency.
- Customer journey mapping workshop completed; 6 key moments of truth identified.
- Media planning underway; channel mix to be finalised following budget confirmation.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$500,000

Action Items:

- Ananya Singh: Present revised budget breakdown to Finance for approval - Due: 27 June 2024
- Arjun Mehta: Submit technical architecture diagram for sign-off - Due: 27 June 2024
- Arjun Mehta: Prepare stakeholder communication pack - Due: 27 June 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 27 June 2024

Minutes approved by: Diana Petrov, Scrum Master

- End of Minutes -