

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Carlos Mendez (DevOps Manager)
- Sameer Rao (Engineering Manager)
- Thomas Edgerton (Chief Financial Officer)
- Pooja Krishnan (Legal Counsel)
- Rohan Sharma (Business Analyst)
- James Thornton (Chief Executive Officer)
- Nathan Forrest (VP of Marketing)
- Sneha Gupta (Data Science Lead)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- The programme office confirmed that the project management tooling migration is complete.
- Risk register reviewed at programme level; three new risks added and two risks closed.

1.1 Cloud Infrastructure Migration [Project ID: PRJ-0101] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Initial architecture assessment completed; three potential design patterns under evaluation.
- Requirements gathering underway; 14 stakeholder interviews scheduled over the next two weeks.

Recommendation:

Approve the proposed architecture and proceed to Phase 1 with a fully staffed delivery team.

Decision: **APPROVED WITH CONDITIONS**

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$180,000 confirmed.

Budget Allocation: \$48,000

Action Items:

- Arjun Mehta: Submit revised budget breakdown to Finance for approval - Due: 11 July 2024
- Nathan Forrest: Coordinate post-implementation review agenda - Due: 11 July 2024
- Pooja Krishnan: Present updated project plan and revised timeline to all stakeholders - Due: 11 July 2024

1.2 Customer Portal Redesign [Project ID: PRJ-0102] (Review 5 of 10)

Status: Active - On Track

Phase

Discussion Points:

- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- A/B test on the onboarding flow shows a 14% improvement in activation rate.

Recommendation:

Defer the three lower-priority features to maintain the launch date.

Decision: **APPROVED**

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of \$380,000 approved following scope clarification.

Budget Allocation: GBP 40,000

Action Items:

- Lakshmi Venkat: Submit risk register with latest assessment to the programme office - Due: 11 July 2024
- Pooja Krishnan: Circulate resource allocation plan for the next sprint - Due: 11 July 2024
- James Thornton: Review post-implementation review agenda - Due: 11 July 2024

1.3 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Competitive benchmarking completed; three feature gaps identified as priority items.
- Discovery phase complete; user research with 48 participants surfaced five key pain points.
- Product requirements document drafted and circulated for stakeholder review.

Recommendation:

Commission a usability study before finalising the information architecture.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 60,000

Action Items:

- Meera Patel: Publish vendor shortlist and commercial terms for review - Due: 11 July 2024
- James Thornton: Coordinate updated project plan and revised timeline to all stakeholders - Due: 11 July 2024

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of GBP 150,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Vivek Nambiar: Finalise legal review of the contract amendment - Due: 11 July 2024
- Pooja Krishnan: Complete technical architecture diagram for sign-off - Due: 11 July 2024
- Pooja Krishnan: Prepare KPI dashboard with updated metrics - Due: 11 July 2024

1.5 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Data discovery exercise completed; 47 source systems identified across the enterprise.

- Cloud data platform vendor evaluation underway; three shortlisted providers being assessed.

Recommendation:

Approve the data platform architecture and proceed with vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Carlos Mendez: Deliver KPI dashboard with updated metrics - Due: 11 July 2024
- Sameer Rao: Review updated project plan and revised timeline to all stakeholders - Due: 11 July 2024

1.6 Cybersecurity Incident Response Platform [Project ID: PRJ-0131] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Integration with the legacy system identified as a critical path item; workaround agreed.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of EUR 110,000 confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Ananya Singh: Finalise go/no-go recommendation to the steering committee - Due: 11 July 2024
- Sameer Rao: Submit risk register with latest assessment to the programme office - Due: 11 July 2024
- Sameer Rao: Review training schedule for all impacted teams - Due: 11 July 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 11 July 2024

Minutes approved by: Carlos Mendez, DevOps Manager

- End of Minutes -