

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: All-Hands Update

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Aisha Mahmood (Customer Success Director)
- Oliver Grant (Chief Risk Officer)
- Riya Joshi (Product Manager)
- Carlos Mendez (DevOps Manager)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Reviewed the overall programme health dashboard and RAG status for all active initiatives.

1.1 Zero-Trust Network Security Overhaul [Project ID: PRJ-0108] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.
- Code review process overhauled; defect escape rate reduced by 34% since last sprint.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of GBP 40,000 confirmed.

Budget Allocation: EUR 110,000

Action Items:

- Sneha Gupta: Publish updated project plan and revised timeline to all stakeholders - Due: 15 July 2024
- Riya Joshi: Coordinate change management plan - Due: 15 July 2024

1.2 Automated Testing Framework [Project ID: PRJ-0117] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Code review process overhauled; defect escape rate reduced by 34% since last sprint.
- Sprint 4 completed; 58% of Phase 2 deliverables delivered against plan.

Recommendation:

Resolve the legacy system integration issue before advancing; do not carry it forward.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$250,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Nisha Iyer: Coordinate dependency mapping with the platform team - Due: 15 July 2024
- Oliver Grant: Coordinate risk register with latest assessment to the programme office - Due: 15 July 2024
- Riya Joshi: Circulate training schedule for all impacted teams - Due: 15 July 2024

1.3 Real-Time Fraud Detection System [Project ID: PRJ-0120] (Review 4 of 9)

Status: Active - At Risk

Phase

Discussion Points:

- Data catalogue populated with 1,800 assets; business glossary terms under review.
- Data quality score improved from 72% to 84% following upstream remediation effort.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$180,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Carlos Mendez: Publish go/no-go recommendation to the steering committee - Due: 15 July 2024
- Riya Joshi: Present resource allocation plan for the next sprint - Due: 15 July 2024
- Riya Joshi: Present stakeholder communication pack - Due: 15 July 2024

1.4 Regulatory Reporting Automation [Project ID: PRJ-0137] (Review 2 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Cost-benefit analysis completed; payback period estimated at 22 months.
- Finance system integration requirements documented; sign-off from the CFO office pending.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$24,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Lakshmi Venkat: Complete KPI dashboard with updated metrics - Due: 15 July 2024
- Riya Joshi: Publish change management plan - Due: 15 July 2024
- Riya Joshi: Submit stakeholder communication pack - Due: 15 July 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 15 July 2024

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -