

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Meera Patel (Finance Director)
- Arjun Mehta (Chief Technology Officer)
- Sara Lopez (Chief Product Officer)
- Dinesh Kumar (Senior Project Manager)
- Ananya Singh (Head of HR)
- James Thornton (Chief Executive Officer)
- Vivek Nambiar (Infrastructure Manager)
- Aisha Mahmood (Customer Success Director)

1. GENERAL DISCUSSION

- Agreed to standardise status reporting across all projects using the new RAG template.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Programme newsletter distribution to all stakeholders confirmed for end of week.

1.1 Customer Loyalty Programme [Project ID: PRJ-0110] (Review 1 of 9)

Status: Pending Approval

Phase

Discussion Points:

- Brand audit findings presented; three strategic repositioning options under consideration.
- Customer journey mapping workshop completed; 6 key moments of truth identified.
- Media planning underway; channel mix to be finalised following budget confirmation.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 75,000

Action Items:

- Dinesh Kumar: Present go/no-go recommendation to the steering committee - Due: 09 July 2024
- Dinesh Kumar: Complete go/no-go recommendation to the steering committee - Due: 09 July 2024

1.2 Self-Service BI Dashboard [Project ID: PRJ-0122] (Review 1 of 4)

Status: Pending Approval

Phase

Discussion Points:

- Data quality baseline established; 12% null rate in key fields flagged for remediation.
- Governance framework scoped; data steward roles to be assigned to six domain owners.

Recommendation:

Appoint a dedicated data governance lead before the programme goes beyond discovery.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Meera Patel: Finalise technical architecture diagram for sign-off - Due: 09 July 2024
- Dinesh Kumar: Complete risk register with latest assessment to the programme office - Due: 09 July 2024

1.3 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- CRM audit finished; 34% of records flagged as incomplete or duplicate.
- Sales process review completed; 7 inefficiencies identified in the current qualification methodology.

Recommendation:

Complete the CRM data quality cleanse before rolling out the new processes.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 75,000

Action Items:

- Aisha Mahmood: Review updated project plan and revised timeline to all stakeholders - Due: 09 July 2024
- Arjun Mehta: Review dependency mapping with the platform team - Due: 09 July 2024

1.4 Revenue Optimisation Initiative [Project ID: PRJ-0113] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Funding model agreed; 60% capex, 40% opex split confirmed with Treasury.
- Finance system integration requirements documented; sign-off from the CFO office pending.
- Cost-benefit analysis completed; payback period estimated at 22 months.

Recommendation:

Engage the finance system vendor to confirm integration feasibility before committing.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Marcus Webb: Publish risk register with latest assessment to the programme office - Due: 09 July 2024
- Aisha Mahmood: Coordinate revised budget breakdown to Finance for approval - Due: 09 July 2024

2. ANY OTHER BUSINESS

The programme newsletter will be distributed to all stakeholders by end of week.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 09 July 2024

Minutes approved by: Meera Patel, Finance Director