

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Programme Retrospective

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Nathan Forrest (VP of Marketing)
- Oliver Grant (Chief Risk Officer)
- Pooja Krishnan (Legal Counsel)
- Kavya Reddy (Head of Operations)
- Fatima Al-Hassan (Director of Strategy)

1. GENERAL DISCUSSION

- The team confirmed readiness for the external auditor visit scheduled for next month.
- Budget tracker updated - overall portfolio spend is within 2% of the approved baseline.
- Discussed the implications of the upcoming regulatory change on three active projects.

1.1 SOC 2 Type II Compliance [Project ID: PRJ-0111] (Review 2 of 4)

Status: Active - At Risk

Phase

Discussion Points:

- Staff awareness training delivered to 88% of in-scope population.
- Third-party vendor assessments completed for all 12 critical suppliers.
- Internal audit of controls completed; 2 medium-severity findings raised.

Recommendation:

Proceed to the next phase of control implementation; evidence gathering is on track.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: \$380,000

Action Items:

- Thomas Edgerton: Circulate stakeholder communication pack - Due: 21 August 2024
- Nathan Forrest: Complete go/no-go recommendation to the steering committee - Due: 21 August 2024
- Kavya Reddy: Publish risk register with latest assessment to the programme office - Due: 21 August 2024

1.2 Global Payroll Consolidation [Project ID: PRJ-0130] (Review 2 of 5)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.
- Current-state HR process assessment completed; 9 pain points prioritised for resolution.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Select the HRIS platform and proceed to contract negotiation.

Decision: **ON HOLD**

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$120,000

Action Items:

- Carlos Mendez: Deliver technical architecture diagram for sign-off - Due: 21 August 2024
- Kavya Reddy: Publish revised budget breakdown to Finance for approval - Due: 21 August 2024
- Fatima Al-Hassan: Present resource allocation plan for the next sprint - Due: 21 August 2024

1.3 Product-Led Growth Initiative [Project ID: PRJ-0136] (Review 5 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Beta cohort of 150 users onboarded; weekly feedback sessions producing actionable insights.
- Feature prioritisation session held; two scope items deferred to Phase 2 to protect timeline.
- Localisation for three new markets underway; translation vendor engaged.

Recommendation:

Proceed to closed beta; product quality meets the threshold for controlled testing.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 60,000 approved following scope clarification.

Budget Allocation: \$500,000

Action Items:

- Nathan Forrest: Coordinate post-implementation review agenda - Due: 21 August 2024
- Nathan Forrest: Present technical architecture diagram for sign-off - Due: 21 August 2024
- Nathan Forrest: Publish risk register with latest assessment to the programme office - Due: 21 August 2024

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 2 of 9)

Status: Active - On Track

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Commission a detailed regulatory mapping exercise before committing to entry.

Decision: APPROVED WITH CONDITIONS

Project approved to proceed to Phase 1, subject to: security audit sign-off by the CISO and legal review of data residency requirements. Budget of \$95,000 confirmed.

Budget Allocation: \$95,000

Action Items:

- Diana Petrov: Prepare change management plan - Due: 21 August 2024
- Kavya Reddy: Present vendor shortlist and commercial terms for review - Due: 21 August 2024
- Kavya Reddy: Complete change management plan - Due: 21 August 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 21 August 2024

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -