

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Marcus Webb (VP of Sales)
- Meera Patel (Finance Director)
- Vivek Nambiar (Infrastructure Manager)
- Rohan Sharma (Business Analyst)
- Diana Petrov (Scrum Master)
- Carlos Mendez (DevOps Manager)
- Nisha Iyer (Compliance Manager)

1. GENERAL DISCUSSION

- Discussed the implications of the upcoming regulatory change on three active projects.
- The team confirmed readiness for the external auditor visit scheduled for next month.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.

1.1 Workforce Analytics Dashboard [Project ID: PRJ-0140] (Review 1 of 8)

Status: Pending Approval

Phase

Discussion Points:

- HR transformation roadmap drafted; three phases planned over an 18-month delivery window.
- Change impact assessment completed; all 850 employees identified as affected to some degree.

Recommendation:

Approve the HR transformation roadmap and proceed to vendor selection.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$24,000

Action Items:

- Ananya Singh: Publish updated project plan and revised timeline to all stakeholders - Due: 28 July 2024
- Meera Patel: Publish post-implementation review agenda - Due: 28 July 2024
- Meera Patel: Finalise post-implementation review agenda - Due: 28 July 2024

1.2 HR Digital Transformation [Project ID: PRJ-0109] (Review 1 of 3)

Status: Pending Approval

Phase

Discussion Points:

- HRIS vendor shortlist prepared; three platforms selected for proof of concept evaluation.
- Change impact assessment completed; all 850 employees identified as affected to some degree.
- Employee survey conducted; 68% of respondents cited administrative burden as a top concern.

Recommendation:

Commission a detailed change impact assessment before communicating to staff.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$250,000

Action Items:

- Ethan Brooks: Complete stakeholder communication pack - Due: 28 July 2024
- Carlos Mendez: Deliver legal review of the contract amendment - Due: 28 July 2024

1.3 Partner Portal Launch [Project ID: PRJ-0138] (Review 1 of 2)

Status: Pending Approval

Phase

Discussion Points:

- Due diligence initiated; legal, financial, and operational workstreams underway.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.
- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.

Recommendation:

Approve the market entry strategy and proceed to due diligence.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: EUR 110,000

Action Items:

- Pooja Krishnan: Prepare change management plan - Due: 28 July 2024
- Vivek Nambiar: Complete risk register with latest assessment to the programme office - Due: 28 July 2024

1.4 Automated Testing Framework [Project ID: PRJ-0117] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Security hardening tasks completed; penetration test scheduled for next fortnight.
- Integration with the legacy system identified as a critical path item; workaround agreed.
- CI/CD pipeline optimised; build and deploy cycle reduced from 45 minutes to 12 minutes.

Recommendation:

Proceed to Phase 3 - all Phase 2 exit criteria have been met.

Decision: APPROVED

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$380,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Ethan Brooks: Review resource allocation plan for the next sprint - Due: 28 July 2024
- Carlos Mendez: Complete dependency mapping with the platform team - Due: 28 July 2024
- Diana Petrov: Deliver training schedule for all impacted teams - Due: 28 July 2024

2. ANY OTHER BUSINESS

No further items were raised.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 28 July 2024

Minutes approved by: Marcus Webb, VP of Sales

- End of Minutes -