

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Cross-Functional Sync

Date:

Attendees:

- Rohan Sharma (Business Analyst)
- Sara Lopez (Chief Product Officer)
- Sneha Gupta (Data Science Lead)
- Sameer Rao (Engineering Manager)
- Thomas Edgerton (Chief Financial Officer)
- Oliver Grant (Chief Risk Officer)
- Riya Joshi (Product Manager)

1. GENERAL DISCUSSION

- Reviewed the overall programme health dashboard and RAG status for all active initiatives.
- Stakeholder satisfaction survey results presented; average score of 7.8 out of 10.
- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.

1.1 AI-Powered Analytics Platform [Project ID: PRJ-0104] (Review 4 of 7)

Status: Active - On Track

Phase

Discussion Points:

- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Model training pipeline automated; run time reduced from 6 hours to 38 minutes.

Recommendation:

Proceed to UAT; data accuracy metrics are consistently above the 90% threshold.

Decision: APPROVED

Phase 2 deliverables reviewed and approved to continue. Progress is on track and within budget. Revised budget of EUR 110,000 approved following scope clarification.

Budget Allocation: GBP 40,000

Action Items:

- Thomas Edgerton: Present change management plan - Due: 27 August 2024
- Thomas Edgerton: Coordinate updated project plan and revised timeline to all stakeholders - Due: 27 August 2024
- Sneha Gupta: Prepare stakeholder communication pack - Due: 27 August 2024

1.2 APAC Market Expansion [Project ID: PRJ-0107] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Initial partnership term sheet drafted and shared with the counterparty legal team.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.
- Due diligence initiated; legal, financial, and operational workstreams underway.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: ON HOLD
Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: GBP 150,000

Action Items:

- Priya Nair: Finalise training schedule for all impacted teams - Due: 27 August 2024
- Oliver Grant: Submit change management plan - Due: 27 August 2024
- Sara Lopez: Coordinate updated project plan and revised timeline to all stakeholders - Due: 27 August 2024

1.3 Next-Gen CRM Implementation [Project ID: PRJ-0125] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Sales territory model redesigned; proposals shared with regional directors for input.
- Win/loss analysis of the past 12 months completed; three root causes of losses identified.

Recommendation:
Approve the sales transformation programme and proceed to playbook development.

Decision: ON HOLD
Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$180,000

Action Items:

- Oliver Grant: Finalise go/no-go recommendation to the steering committee - Due: 27 August 2024
- Oliver Grant: Coordinate go/no-go recommendation to the steering committee - Due: 27 August 2024

1.4 Mobile App v3.0 Launch [Project ID: PRJ-0105] (Review 1 of 5)

Status: Pending Approval

Phase

Discussion Points:

- Accessibility requirements defined; WCAG 2.1 AA compliance set as the minimum standard.
- Competitive benchmarking completed; three feature gaps identified as priority items.

Recommendation:
Validate the core value proposition with a smoke-test landing page before full build.

Decision: DEFERRED
Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: GBP 40,000

Action Items:

- Lakshmi Venkat: Circulate KPI dashboard with updated metrics - Due: 27 August 2024
- Sneha Gupta: Finalise KPI dashboard with updated metrics - Due: 27 August 2024
- Thomas Edgerton: Complete KPI dashboard with updated metrics - Due: 27 August 2024

2. ANY OTHER BUSINESS

A reminder was issued to submit expense claims before end of month.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 27 August 2024

Minutes approved by: Rohan Sharma, Business Analyst

- End of Minutes -