

MINUTES OF MEETING

Apex Solutions Ltd. - Confidential

Meeting Type: Planning Session

Date:

Attendees:

- Sameer Rao (Engineering Manager)
- Nisha Iyer (Compliance Manager)
- Nathan Forrest (VP of Marketing)
- Rohan Sharma (Business Analyst)
- Carlos Mendez (DevOps Manager)
- Priya Nair (VP of Engineering)
- Marcus Webb (VP of Sales)
- Fatima Al-Hassan (Director of Strategy)

1. GENERAL DISCUSSION

- Discussed cross-project resource conflicts and agreed on a priority order for the quarter.
- Programme newsletter distribution to all stakeholders confirmed for end of week.
- The team confirmed readiness for the external auditor visit scheduled for next month.

1.1 Data Warehouse Modernisation [Project ID: PRJ-0106] (Review 4 of 8)

Status: Active - At Risk

Phase

Discussion Points:

- Data pipeline for 22 of 47 source systems completed; ingestion running on schedule.
- Real-time streaming layer validated at 900,000 events per second; scaling plan agreed.
- Data catalogue populated with 1,800 assets; business glossary terms under review.

Recommendation:

Invest in automated data quality monitoring to prevent regression during scale-out.

Decision: **APPROVED**

Following resolution of the Phase 1 blockers, project reinstated and approved to advance to Phase 2. All pre-conditions have been met. Budget of \$24,000 confirmed.

Budget Allocation: GBP 40,000

Action Items:

- Nisha Iyer: Prepare training schedule for all impacted teams - Due: 03 August 2024
- Carlos Mendez: Review change management plan - Due: 03 August 2024
- Rohan Sharma: Finalise revised budget breakdown to Finance for approval - Due: 03 August 2024

1.2 Brand Refresh 2024 [Project ID: PRJ-0115] (Review 1 of 7)

Status: Pending Approval

Phase

Discussion Points:

- Media planning underway; channel mix to be finalised following budget confirmation.
- Customer journey mapping workshop completed; 6 key moments of truth identified.
- Campaign brief drafted and shared with the appointed creative agency.

Recommendation:

Proceed with the selected media agency; terms are competitive and scope is well-defined.

Decision: DEFERRED

Decision deferred pending completion of the feasibility study and initial risk assessment. Team to strengthen the business case and re-present at the next steering committee.

Budget Allocation: \$180,000

Action Items:

- Riya Joshi: Present legal review of the contract amendment - Due: 03 August 2024
- Nisha Iyer: Review technical architecture diagram for sign-off - Due: 03 August 2024
- Nisha Iyer: Circulate go/no-go recommendation to the steering committee - Due: 03 August 2024

1.3 Employee Onboarding Automation [Project ID: PRJ-0147]

Status: Active - On Track

Phase

Discussion Points:

- Attrition rate for the quarter at 7.2%, the lowest in three years.
- Help desk ticket volume stabilising; 73% reduction in HR admin queries week-on-week.
- Employee satisfaction with HR services up 18 percentage points post-implementation.

Recommendation:

Publish the post-implementation review findings to the HR leadership team.

Decision: FAST-TRACKED

All go-live readiness criteria satisfied. Rollback plan signed off by the CTO. Project fast-tracked to launch. Budget of \$48,000 confirmed.

Budget Allocation: \$24,000

Action Items:

- Sneha Gupta: Publish resource allocation plan for the next sprint - Due: 03 August 2024
- Fatima Al-Hassan: Circulate legal review of the contract amendment - Due: 03 August 2024

1.4 APAC Market Expansion [Project ID: PRJ-0107] (Review 3 of 9)

Status: Active - Slightly Delayed

Phase

Discussion Points:

- Market opportunity assessment completed; TAM of USD 3.8B confirmed for target segment.
- Regulatory entry requirements mapped; 4 jurisdictions require pre-approval notification.
- Stakeholder mapping completed; 22 key decision-makers identified across the target market.

Recommendation:

Engage legal counsel to begin drafting the partnership term sheet.

Decision: ON HOLD

Phase 1 temporarily placed on hold due to resource conflicts with the ERP programme. A resume decision will be revisited in 8 weeks once capacity is confirmed.

Budget Allocation: \$120,000

Action Items:

- Fatima Al-Hassan: Finalise go/no-go recommendation to the steering committee - Due: 03 August 2024
- Nathan Forrest: Submit updated project plan and revised timeline to all stakeholders - Due: 03 August 2024
- Nathan Forrest: Coordinate change management plan - Due: 03 August 2024

2. ANY OTHER BUSINESS

The team confirmed availability for the next meeting as scheduled.

3. NEXT MEETING AND SIGN-OFF

Next Meeting: 03 August 2024

Minutes approved by: Sameer Rao, Engineering Manager

- End of Minutes -